


Project Status

*Cal-Val Workshop No. 2
Oxnard, CA*

*Soil Moisture
Active Passive
(SMAP) Mission*

<http://smap.jpl.nasa.gov>

**Kent Kellogg
Project Manager**



National Aeronautics and
Space Administration

Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California


The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.



Project Status (1/2)



- Successfully conducted Instrument and Flight System PDRs (Nov, Dec, respectively)
- PDR and NASA Confirmation (KDP-C) (planned for March, June '11) are postponed pending NASA resolution of Project's funding profile and selection of launch services
 - NASA has authorized the Project to continue with detailed design and initial implementation activities to keep Project on track for an Oct '14 LRD while above items are being resolved
 - PDR and KPD-C are now tentatively planned for Oct '11 and Nov '11, respectively
 - No change to Project's planned CDR date in April '12
- FY11 budget resolution and President's FY12 budget request keeps SMAP on track for an Oct '14 launch
- Launch services selection process is underway; Project has requested a decision no later than end of May



Project Status (2/2)




- Engineering model developments are progressing at a brisk pace, we expect to complete engineering model fabrication next Fall, most testing completed ahead of Project CDR
- Flight manufacturing is planned to begin in about a year
- Most major contracts planned by Project are in place, remaining contracts will be in place by end of FY11
- Science data processing testbed has been expanded, is being well-used by algorithm developers
- Algorithm development is on track for critical NASA peer review in late 2011
- Applications outreach is being actively pursued
- Support agreements are in place for most Project support services (NASA ground stations, data distribution services)
 - Decision on Data Archive is still pending, expected shortly
- Discussing additional international ground station support (CSA, CONAE)

The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.




National Aeronautics and
Space Administration
Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California


Radar RF (Low Power) Electronics Brassboard* testing is nearly complete




Synthesizer Brassboard
assembled and in test.



RF-PDU assembled & in test



Two 15us
sequential chirps



Chirp Generator

- All Radar RF Electronics Brassboard subassemblies are built and tested
- Thermal cycling over full qual-range revealed no performance issues
- Integrated assembly level testing now underway
- Delivery to Radar I&T by June is on schedule




The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.




National Aeronautics and
Space Administration

Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California


Radar Progress Continues to Go Very Well – High Power Amplifier is ‘Catching Up!’



Brassboard Low Voltage Power Supply (LVPS) Boost Converter Subassembly in Test Fixture*



Brassboard 300W L-band Radar Power Amplifier Subassembly in Thermal Test*



(Mostly) Integrated Brassboard SAR Digital Electronics Assembly*

* Note: Brassboards are defined at JPL as an intermediate level of fidelity between breadboards and full engineering models; however SMAP's brassboards are tending very close to EM fidelity

The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.


SMAP-4



National Aeronautics and
Space Administration

Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California

Radiometer Prototype Hardware Starting to Coalesce



LNA Breadboard with filter (provided by Aeroflex)

The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.

SMAP-5




National Aeronautics and
Space Administration
Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California


Instrument Mechanical Subsystems advance into detailed design



Reflector/Boom Assembly (Astro)



Qual Mesh in WG650 Frame




Reflector Mesh Tension Test




Cradle Gear Preload Test

Composite Tube Bending Test




Reflector components qual-testing underway

Structures (JPL)




1/2 Scale Cone Clutch Assembly
(CCA) Development Unit




Development Radome
fabricated and acoustic testing
completed

Spin Subsystem (Boeing)

Bearing Life
Testing
underway




RF Rotary Joint
Multipaction Testing



BAPTA flight components
fabrication & qual test underway




The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.





National Aeronautics and
Space Administration

Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California


Power Subsystem Breadboard/EM Hardware Manufacturing, Testing Proceeding Briskly



**MSAP/MSL Power Switch Slice (MPSS)
(Engineering Model S/N 001)**



**Guidance Interface Driver (GID) (Engineering
Model S/N 001)**




**Housekeeping Power Converter Unit (HPCU)
(Engineering Model S/N 001)**

The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.





National Aeronautics and
Space Administration
Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California


C&DH Engineering Model Well Into Fabrication & Test



Critical Relay Control Card




128 GB Science Storage Board



Engineering Model Chassis

The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.




National Aeronautics and
Space Administration

Jet Propulsion Laboratory
California Institute of Technology
Pasadena California

C&DH Breadboard Testing Proceeding Well




JPL Director for Earth Science & Technology inspects SMAP C&DH Lab and prototype hardware on April 13




Local Engineering Unit - Digital (LEU-D) Breadboard


The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.



Breadboard Non-Volatile (Science) Memory Board (128 GB) Testing V&V Status




Local Engineering Unit - Digital (LEU-D) Testing V&V Status





National Aeronautics and
Space Administration
Jet Propulsion Laboratory
California Institute of Technology
Pasadena, California

Radar / C&DH compatibility test demonstrates high-rate data interface



Radar Digital Data Formatter (DFT) Brassboard



Over 500 Mbytes of data was sent
from SAR Data Formatter to NVM




C&DH NVM commercial chassis with NVM
Breadboard, SFC & MTIF

- Demonstrated 40 Mbps data protocol has been implemented successfully
- Confirmed “science data” received in C&DH NVM SDRAM had expected byte ordering and frame-to-frame lengths and no dropped bits
- Frame Header information on the received SAR packets was reviewed and verified

The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.


SMAP-10



Schedule



Calendar Years



The SMAP mission has not been formally approved by NASA. The decision to proceed with the mission will not occur until the completion of the National Environmental Policy Act (NEPA) process. Material in this document related to SMAP is for information purposes only.